



Construction of Parklands Road Upgrade

Notification – CONSTRUCTION UPDATE – January 2022

PROGRESS AND UPCOMING WORKS

Phase 1 of roadworks on Parklands Road is now open and operating. The new parking bays are in position but will remain closed while the new services infrastructure is being completed.

On Monday 30th January 2023 will see the re-opening of Parklands Road from Vernon Street to Carinya Street. Traffic in that section will be in a one-way direction, while the adjacent footpath works are continuing. The section of Parklands Road between Vernon St and McCabe Road will, however, remain closed to allow the safe completion of that section. Access to the off-leash dog walking area and the Jet-ski operations will remain open at all times. The plan overleaf helps illustrate the traffic restrictions.

During the next phase of works, the new section of Parklands Road will be open from McCabe Rd to Frank Rd (Baxter Track) to allow busses to exit the precinct. Works to McCabe Rd including the Bus parking and turning areas, will then commence early next month.

Remember to please obey all directional and roadworks signs when travelling through the Mt Penang Gardens area, as they may change on individual days to suit new surfacing works.

Contact

For more information about the Baxter Track or Parklands Road Upgrade works, please contact:

Nell Kimpton – *Communications Manager* Phone: 4351 1512 Email: nellk@boltecivil.com.au

For more information about the development, visit <https://www.hccdc.nsw.gov.au/mt-penang-works>

Approx February to March



provide advance warning of road changes

REVISION	ISSUED	YR	MD	DD	DATE	CLIENT	 Boltec Civil Hunter & Central Coast Development Corporation		 NSW GOVERNMENT	 NORTHROP Newstyle Level 1, 215 Pacific Hwy, Cheltenham NSW 2200 Ph (02) 4943 1777 Email info@northrop.com.au ABN 81 004 433 100	 NORTHROP Newstyle Level 1, 215 Pacific Hwy, Cheltenham NSW 2200 Ph (02) 4943 1777 Email info@northrop.com.au ABN 81 004 433 100	 NORTHROP Newstyle Level 1, 215 Pacific Hwy, Cheltenham NSW 2200 Ph (02) 4943 1777 Email info@northrop.com.au ABN 81 004 433 100	PROJECT MT PENANG PARKLANDS KARONG NSW 2250 PARKLANDS ROAD, MCCABE ROAD AND THE AVENUE UPGRADE	DRAWING TITLE CIVIL ENGINEERING PACKAGE GENERAL ARRANGEMENT PLAN	JOB NUMBER NL191249 DRAWING NUMBER DD-07-C01.21 REVISION - DRAWING SHEET SIZE = A1
----------	--------	----	----	----	------	--------	---	--	---	--	--	--	--	--	--