17 December 2021



HEAD OFFICE 20 Kullara Close, Beresfield NSW 2322 PO Box 401 Beresfield NSW 2322 P 02 4974 9200

dgroup@daracon.com.au www.daracon.com.au

SYDNEY 184 Adderley Street West, Auburn NSW 2144 P 02 8799 2600

HUNTER VALLEY 2 Kime Road, Mount Thorley 2330 P 02 6574 0200

GUNNEDAH 171 Blackjack Road, Gunnedah NSW 2380 PO Box 767 Gunnedah NSW 2380 P 02 6742 4977

# **RE: COTTAGE CREEK AND FORESHORE PROMENADE WORK**

Daracon Group is continuing work on the Cottage Creek and Foreshore Promenade project on behalf of Hunter and Central Coast Development Corporation (HCCDC).

Work commenced in October and is on track for completion in June 2022.

Since establishing our site compound on Honeysuckle Drive, we have progressed works along Cottage Creek and the Foreshore promenade, including commencement of the pedestrian bridge over Cottage Creek.

Upcoming work for the next two months includes:

- Continuing demolition, excavation of material, earthworks and landscaping around Cottage Creek and along the Foreshore promenade
- Promenade bridge construction
- Promenade upgrade and landscaping works from Honeysuckle Park to Throsby Wharf.



Location of work areas and site facilities

Daromin Engineering Pty Ltd ABN 20 001 236 255 trading as Daracon Plant Hire Daracon Heavy Haulage Daracon Mining Pty Ltd ABN 82 117 236 272 trading as Daracon Mining Services Daracon Coal Services

Daracon Contractors Pty Ltd ABN 82 002 344 667 Daracrete ABN 54 141 441 312 trading as Daracon Concrete

Paramount Landscaping Pty Ltd ABN 40 003 530 201 trading as Daracon Landscaping Buttai Gravel Pty Ltd ABN 47 003 386 570 trading as Daracon Quarries

Daracon Engineering Pty Ltd as trustee for Daracon Unit Trust ABN 75 529 095 602 Arenco (NSW) Pty Ltd ABN 61 002 671 392

Daracon Engineering Pty Ltd ABN 84 002 640 262



## How will this affect you?

Construction for the project will continue to occur near your property. Traffic movements, car parking, and pedestrian/cyclist access in the precinct will be maintained throughout construction.

### Work hours

Work will be carried out from 7am until 6pm Monday to Friday and Saturday from 8am to 1pm, weather permitting. If we need to work outside these times, we will advise you.

### Christmas holiday break

No work will be carried out during the Christmas holiday period from Saturday 25 December 2021 to 4 January 2022. Standby crews will be available and site security, including surveillance cameras, will be in place. Please direct any urgent enquiries during this time to our 24-hour enquiry line.

### Get in touch

To find out more about the project or to receive regular email updates, please contact our community relations manager Louise Neville on our 24-hour enquiry line 0407 907755 or email cottagecreek@daracon.com.au.

Thank you. Daracon Group

 Daromin Engineering Pty Ltd
 Daracon Mining Pty Ltd

 ABN 20 001 236 255 trading as
 ABN 82 117 236 272 trading as

 Daracon Plant Hire
 Daracon Mining Services

 Daracon Heavy Haulage
 Daracon Coal Services

Daracon Engineering Pty Ltd ABN 84 002 640 262

Daracon Contractors Pty Ltd ABN 82 002 344 667

Daracrete ABN 54 141 441 312 trading as Daracon Concrete

Paramount Landscaping Pty Ltd ABN 40 003 530 201 trading as ABN 40 003 530 201 trading as Daracon Landscaping

Buttai Gravel Pty Ltd ABN 47 003 386 570 trading as Daracon Quarries

Daracon Engineering Pty Ltd as trustee for Daracon Unit Trust ABN 75 529 095 602

Arenco (NSW) Ptv Ltd ABN 61 002 671 392